Software Engineering Project
The Future Unemployed

High Point University • CSC 4710 • SPRING, 2026

Dates: 1/13/26-1/30/26

Name	UserID	Number
Graham McCabe	1905855	443-397-0844
Preston Frost		
Gracie Mitchell	1941590	335-561-3207
Reid Holloway		

Dates: 1/13

General Notes:

Created Template for future deliverables
Created google drive

Decisions Made:

Decided on Team name
Decided to meet Tuesdays and Thursday at 1:00 PM in 139/140 Couch
Font and style of template
Headers and table of contents
Project plan
Document layout
Decide on hub

Dates: 1/20

General Notes:

-hubs
-uml diagram
-airline spreadsheet
-requirements/roles
-geographic location
-8 airports per person
-caluclating distance

Dates: 1/26

- General Notes:
  - Learn React
  - Get databases set up
  - Assign needed variables and names
  - Understand logistics about project

Dates: 1/27

- General Notes:
  - Understand how our profit will work
  - Understand how to discern where to fly to when
  - Ask
    - How the UI will be formatted for who logs in
    - How the wind will affect the aircraft
  - What intervals of time does this need to be
    - Fast forward
    - Gradual
  - How to calculate fuel for take off and landing

Decisions Made:

- Ask about whether it is a running simulation or not
- How to determine optimal profit

Dates: 1/28

- General Notes:
  - Figuring out Constraints and Risks
  - Figuring out calculations for take off, cruise, and descent for planes

- Decisions Made:
  - Meeting tomorrow at 1pm

Dates: 1/30

- General Notes:
  - Using specifically github for databases, code, etc
  - Converting docs into project plan doc and presentation
  - Identifying calculations
  - Structure done with database - need to start adding data

- Decisions Made:

Info on document and presentation of project plan
Identifying different work of team on presentation

IRIDs of Issues and Risks Raised:

Adding everything on project plan and formatting correctly
Snow coming this week - getting everything completed and ready