Software Engineering Project
The Future Unemployed

High Point University • CSC 4710 • SPRING, 2026

Dates: 1/31/26-2/13/26

Name	UserID	Number
Graham McCabe	1905855	443-397-0844
Gracie Mitchell	1941590	335-561-3207
Reid Holloway		

Dates: 1/31

- Using specifically github for databases, code, etc
- Converting docs into project plan doc and presentation
- Identifying calculations
- Structure done with database - need to start adding data

Dates: 2/2
- Project plan Document

Dates: 2/3
- Project plan document
- Picking Flight Paths

Dates: 2/4 to 2/6
- Project Presentations
  Decisions Made:
    Clarify Risk and Constraints

Dates: 2/10
- Figuring out how to set up the website
- Calculating fuel
- Calculating minimum profit
- Figuring out Routes

Dates: 2/11

Client Meeting:

- Calculate profit based on administrator margin
- Assume all planes start with a full tank of gas

2/12

- Creating Schema for database
- Calculating routes for maximum passenger demand